COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/12/2007

ESTIMATE SUMMARY 17:02:01
CONTID: C15179B ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15179B-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.0 DAYS TIME ALLOW: 650 CALENDAR DAYS
170/SH58, Ramp A, B, C, D, and E PERCENT TIME: 14.77 ORIG TIME ALLOW: 650 CALENDAR DAYS
PROJECT NO: IM 0703-291
170 / SH58, Ramp A, B, C, D, E
NAME OF ROAD: 170
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/31/2007 DATE TIME STARTED 02/07/2007
18450 E. 28TH AVENUE DATE LET 11/02/2006 DATE WORK BEGAN 02/07/2007
DATE AWARDED 12/15/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/17/2007 DATE ACCEPTED
AURORA CoO 80011 303-363-1000 DATE NOTICE TO PROCEED 02/07/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 33,751,318.31 PARTICIPATING $ 3,155,199.07 S 981,791.04
AWARD PROJECT AMT: $ 25,711,000.00 NON-PARTICIPATING 331,897.90 189,303.90
PERCENT COMPLETE: 10.33% TOTAL EARNINGS 3,487,096.97 1,171,094.94
FUNDS AVAILABLE: $ 30,264,221.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,487,096.97 1,171,094.94
TOTAL CLAIMS: $ 0.00 RETATNAGE -79,712.91 -22,732.65
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,407,384.06 1,148,362.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,407,384.06 1,148,362.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,148,362.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0005 201-00001 CLEARING AND GRUBBING 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0010 202-00001 REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0020 202-00035 REMOVAL OF PIPE 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0025 202-00037 REMOVAL OF END SECTION 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0035 202-00206 REMOVAL OF CONCRETE CURB RAMP 0.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
0040 202-00210 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0045 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0050 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0055 202-00250 REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00

1.30000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0060 202-00810 REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0065 202-00821 REMOVAL OF SIGN PANEL 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0070 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0075 202-00900 REMOVAL OF CONCRETE FOOTING 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0080 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0085 202-01130 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0090 202-01300 REMOVAL OF END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0095 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0105 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0110 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00

147.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0115 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
0120 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
0125 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
163.00000 0.000 0.00
0130 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0135 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
202.00000 0.000 0.00
0140 203-02330 LABORER 0.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0145 207-00205 TOPSOIL 0.000 0.000
cYy 0.000 0.00
8.00000 0.000 0.00
0150 208-00003 EROSION LOG (18 INCH) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0155 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0160 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0165 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0175 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0180 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0185 209-00200 TIME-RELEASED WATER PRODUCT 0.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0190 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0195 210-00815 RESET SIGN PANEL 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0200 210-00831 RESET TRAFFIC SIGNAL HEAD 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0205 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0210 210-04000 ADJUST STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0215 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0220 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0225 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0230 212-00032 SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0235 213-00003 MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0240 213-00061 MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0245 213-00100 SOIL BINDER 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0250 214-00000 LANDSCAPE MAINTENANCE 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0255 214-00205 DECIDUOUS TREE (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0260 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0265 214-00450 EVERGREEN TREE (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0270 216-00039 SOIL RETENTION BLANKET (STRAW) 0.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0275 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00

134.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0280 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0285 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
101.00000 0.000 0.00
0290 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
0295 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
54.00000 0.000 0.00
0300 412-01100 CONCRETE PAVEMENT (11 INCH) 0.000 0.000
SY 0.000 0.00
53.50000 0.000 0.00
0305 412-01200 CONCRETE PAVEMENT (12 INCH) 0.000 0.000
SY 0.000 0.00
53.50000 0.000 0.00
0310 503-00018 DRILLED CAISSON (18 INCH) 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0315 503-00036 DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0320 503-00042 DRILLED CAISSON (42 INCH) 0.000 0.000
LF 0.000 0.00
182.00000 0.000 0.00
0325 503-00048 DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
207.00000 0.000 0.00
0330 503-00054 DRILLED CAISSON (54 INCH) 0.000 0.000
LF 0.000 0.00

265.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0335 506-00206 RIPRAP (6 INCH) 0.000 0.000
cy 0.000 0.00
178.00000 0.000 0.00
0340 506-00209 RIPRAP (9 INCH) 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0345 507-00000 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
0350 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0355 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0360 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0365 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0370 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0375 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0380 603-03360 36 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
0385 603-05018 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00

630.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0390 603-05024 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0395 603-05036 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0400 603-05048 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0405 604-00305 INLET TYPE C (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0410 604-00310 INLET TYPE C (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0415 604-20000 OUTLET STRUCTURE 0.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0420 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0425 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0430 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000 0.000
EACH 0.000 0.00
6,900.00000 0.000 0.00
0435 604-30005 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0440 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00

3,040.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0445 604-30020 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000
EACH 0.000 0.00
11,500.00000 0.000 0.00
0450 604-31005 MANHOLE BOX BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
8,900.00000 0.000 0.00
0455 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0460 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0465 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
0470 606-01340 END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
0475 606-01370 TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0480 606-01380 TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0485 606-02005 END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0490 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0495 607-56001 FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00

5.50000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0500 607-60220 20 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0505 608-00010 CONCRETE CURB RAMP 0.000 0.000
SY 0.000 0.00
116.00000 0.000 0.00
0510 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0515 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0520 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0525 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0530 612-01060 REFLECTOR STRIP (6 INCH) 0.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0535 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0540 613-00300 3 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0545 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0550 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0555 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0560 613-07000 PULL BOX (SPECIAL) 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0565 613-10000 WIRING 0.000 0.000
LS 0.000 0.00
78,000.00000 0.000 0.00
0570 613-35100 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 0.000 0.000
EACH 0.000 0.00
27,000.00000 0.000 0.00
0575 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
0580 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
0585 613-50000 LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0590 613-50050 PORTABLE POWER UNIT 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0595 613-50100 LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0600 613-50150 SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0605 613-70150 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000 0.000
EACH 0.000 0.00

450.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0610 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000
EACH 0.000 0.00
505.00000 0.000 0.00
0615 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0620 614-00011 SIGN PANEL (CLASS 1I) 0.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0625 614-00012 SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0630 614-00013 SIGN PANEL (CLASS III) 0.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0635 614-00027 SIGN PANEL (CLASS II) (INSTALL ONLY) 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0640 614-00200 STEEL SIGN POST (U-2) 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0645 614-00357 STEEL SIGN POST (S 3X5.7) 0.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0650 614-00477 STEEL SIGN POST (S 4X7.7) 0.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0655 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0660 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 0.000 0.000
EACH 0.000 0.00

221.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
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0665 614-30110 BUTTERFLY STRUCTURE 0.000 0.000
EACH 0.000 0.00
34,200.00000 0.000 0.00
0670 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
32,400.00000 0.000 0.00
0675 614-42400 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
68,000.00000 0.000 0.00
0680 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0685 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 0.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0690 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0695 614-72860 PEDESTRIAN PUSH BUTTON 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0700 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0705 614-81020 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0710 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
17,300.00000 0.000 0.00
0715 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000 0.000
EACH 0.000 0.00

1,800.00000 0.000 0.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

0720 614-85115 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
0725 614-86238 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 0.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
12,100.00000 0.000 0.00
0730 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0735 621-00450 DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
29.50000 0.000 0.00
0740 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
280,000.00000 0.000 0.00
0745 625-00001 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
152.00000 0.000 0.00
0750 626-00000 MOBILIZATION 0.500 0.000
LS 0.000 0.00
385,000.00000 0.000 0.00
0755 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
61,000.00000 0.000 0.00
0760 627-00005 EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0765 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0770 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00

10.50000 0.000 0.00
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0775 629-01001 SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0780 629-01005 SURVEY MONUMENT (TYPE 5) 0.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0785 629-01110 LOCATE MONUMENTS 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0790 630-00000 FLAGGING 0.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0795 630-00001 PILOT CAR OPERATION 0.000 0.000
HOUR 0.000 0.00
52.00000 0.000 0.00
0800 630-00003 UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
63.00000 0.000 0.00
0805 630-00004 TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0810 630-00007 TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
68.00000 0.000 0.00
0815 630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 0.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0820 630-00012 TRAFFIC CONTROL MANAGEMENT 0.000 0.000
DAY 0.000 0.00
574.00000 0.000 0.00
0825 630-80001 FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00

840.00000 0.000 0.00
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0830 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0835 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
94.00000 0.000 0.00
0840 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0845 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0850 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0855 630-80355  PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
15,600.00000 0.000 0.00
0860 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
1,600.00000 0.000 0.00
0865 630-80360  DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0870 630-80370  CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0875 630-80380  TRAFFIC CONE 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0880 630-80520  MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00

1,600.00000 0.000 0.00
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0885 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0895 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0900 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0905 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0910 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0915 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0920 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0925 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0930 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0935 700-70034 F/A DEWATERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0940 700-70034 F/A WORK ZONE SAFETY 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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0945 700-70035 F/A TRAFFIC CONTROL DEVICES FOR ADA 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0950 700-70060 F/A ADJUST ADESTA RELOCATE FO LINE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0955 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0960 700-70230 F/A COMMUNICATION LINES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0965 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0970 700-70390 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 0.000 0.000
BANKING)
F A 0.000 0.00
1.00000 0.000 0.00
0975 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
3000 201-00001 CLEARING AND GRUBBING 15.000 0.000
ACRE 3.000 9,000.00
3,000.00000 3.000 9,000.00
3005 202-00001 REMOVAL OF STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
3010 202-00010 REMOVAL OF TREE 51.000 0.000
EACH 10.000 4,100.00
410.00000 10.000 4,100.00
3015 202-00035 REMOVAL OF PIPE 222.000 0.000
LF 45.000 900.00
20.00000 45.000 900.00
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3020 202-00037  REMOVAL OF END SECTION 3.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
3025 202-00203  REMOVAL OF CURB AND GUTTER 972.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
3030 202-00206  REMOVAL OF CONCRETE CURB RAMP 20.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
3035 202-00210  REMOVAL OF CONCRETE PAVEMENT 3,800.000 0.000
sY 0.000 0.00
5.00000 0.000 0.00
3040 202-00220  REMOVAL OF ASPHALT MAT 16,500.000 0.000
sy 174.000 609.00
3.50000 174.000 609.00
3045 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 17,700.000 0.000
sY 0.000 0.00
2.00000 0.000 0.00
3050 202-00250  REMOVAL OF PAVEMENT MARKING 21,551.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
3055 202-00810  REMOVAL OF GROUND SIGN 15.000 0.000
EACH 7.000 2,100.00
300.00000 7.000 2,100.00
3060 202-00821  REMOVAL OF SIGN PANEL 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
3065 202-00828  REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
Ls 0.000 0.00
1,000.00000 0.000 0.00
3070 202-00900  REMOVAL OF CONCRETE FOOTING 4.000 0.000
EACH 0.000 0.00

315.00000 0.000 0.00
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3075 202-01000 REMOVAL OF FENCE 3,114.000 0.000
LF 1,100.000 3,850.00
3.50000 1,100.000 3,850.00
3080 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,905.000 0.000
LF 300.000 750.00
2.50000 300.000 750.00
3085 202-01300 REMOVAL OF END ANCHORAGE 5.000 0.000
EACH 0.000 0.00
9,100.00000 0.000 0.00
3090 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
3095 202-04005 CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
3100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 160,707.000 31,851.000
cYy 7,085.000 61,639.50
8.70000 38,936.000 338,743.20
3105 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
147.00000 0.000 0.00
3110 203-01500  BLADING 100.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
3115 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
3120 203-01555 DOZING (LANDSCAPING) 25.000 0.000
HOUR 2.000 326.00
163.00000 2.000 326.00
3125 203-01594 COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
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3130 203-01597 POTHOLING 100.000 0.000
HOUR 0.000 0.00
202.00000 0.000 0.00
3135 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
3140 207-00205 TOPSOIL 4,500.000 8.000
cy 0.000 0.00
8.00000 8.000 64.00
3145 208-00003 EROSION LOG (18 INCH) 440.000 0.000
LF 16.000 192.00
12.00000 16.000 192.00
3150 208-00020 SILT FENCE 2,803.000 0.000
LF 120.000 300.00
2.50000 120.000 300.00
3155 208-00045 CONCRETE WASHOUT STRUCTURE 15.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
3160 208-00050 STORM DRAIN INLET PROTECTION 25.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
3165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000
EACH 3.000 6,900.00
2,300.00000 3.000 6,900.00
3170 208-00110 SEDIMENT REMOVAL AND DISPOSAL 30.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
3175 208-00200 EROSION CONTROL SUPERVISOR 0.330 0.000
L S 0.000 0.00
15,000.00000 0.000 0.00
3180 209-00200 TIME-RELEASED WATER PRODUCT 1,200.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
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3185 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
3190 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
3195 210-00831 RESET TRAFFIC SIGNAL HEAD 10.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
3200 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
3205 210-04000 ADJUST STRUCTURE 2.000 0.000
EACH 2.000 2,800.00
1,400.00000 2.000 2,800.00
3210 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
3215 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
3220 212-00006 SEEDING (NATIVE) 22.000 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
3225 212-00032 SOIL CONDITIONING 22.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
3230 213-00003 MULCHING (WEED FREE) 22.000 0.000
ACRE 0.000 0.00
370.00000 0.000 0.00
3235 213-00061 MULCH TACKIFIER 8,800.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
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3240 213-00100 SOIL BINDER 22.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
3245 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
10,500.00000 0.000 0.00
3250 214-00205 DECIDUOUS TREE (5 GALLON CONTAINER) 25.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
3255 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
3260 214-00450 EVERGREEN TREE (5 GALLON CONTAINER) 25.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
3265 216-00039 SOIL RETENTION BLANKET (STRAW) 10,590.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
3270 217-00020 HERBICIDE TREATMENT 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
3275 304-06007 AGGREGATE BASE COURSE (CLASS 6) 5,150.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
3280 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
103.00000 0.000 0.00
3285 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 8,081.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
3290 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,699.000 0.000
TON 0.000 0.00
57.00000 0.000 0.00
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3295 412-01100 CONCRETE PAVEMENT (11 INCH) 13,868.000 0.000
sy 0.000 0.00
54.00000 0.000 0.00
3300 412-01200 CONCRETE PAVEMENT (12 INCH) 15,184.000 0.000
sY 0.000 0.00
54.00000 0.000 0.00
3305 503-00018 DRILLED CAISSON (18 INCH) 4.000 0.000
LF 0.000 0.00
154.00000 0.000 0.00
3310 503-00036 DRILLED CAISSON (36 INCH) 30.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
3315 503-00042 DRILLED CAISSON (42 INCH) 25.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
3320 503-00048 DRILLED CAISSON (48 INCH) 64.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
3325 503-00054 DRILLED CAISSON (54 INCH) 164.000 0.000
LF 0.000 0.00
270.00000 0.000 0.00
3330 506-00206 RIPRAP (6 INCH) 38.000 0.000
cY 0.000 0.00
178.00000 0.000 0.00
3335 506-00209 RIPRAP (9 INCH) 68.000 0.000
cy 0.000 0.00
53.00000 0.000 0.00
3340 507-00000 CONCRETE SLOPE AND DITCH PAVING 34.000 0.000
cY 0.000 0.00
320.00000 0.000 0.00
3345 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 18.000 0.000
LF 0.000 0.00

150.00000 0.000 0.00
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3350 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 52.000 0.000
LF 4.000 240.00
60.00000 4.000 240.00
3355 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 259.000 0.000
LF 80.000 4,240.00
53.00000 80.000 4,240.00
3360 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 499.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
3365 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 630.000 0.000
LF 0.000 0.00
195.00000 0.000 0.00
3370 603-03360 36 INCH REINFORCED CONCRETE PIPE SPECIAL 198.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
3375 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
3380 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
3385 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
3390 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
3395 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
3400 604-20000 OUTLET STRUCTURE 1.000 0.000
EACH 0.000 0.00

4,800.00000 0.000 0.00
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3405 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
3410 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
3415 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
3420 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
3425 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,598.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
3430 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 5,554.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
3435 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 1,268.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
3440 606-01340 END ANCHORAGE TYPE 3D 6.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
3445 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
3450 606-01380 TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
3455 606-02005 END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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3460 607-11525 FENCE (PLASTIC) 2,800.000 0.000
LF 550.000 1,650.00
3.00000 550.000 1,650.00
3465 607-56001 FENCE (ANIMAL PROTECTION) 600.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
3470 607-60220 20 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
3475 608-00010 CONCRETE CURB RAMP 36.000 0.000
sY 0.000 0.00
106.00000 0.000 0.00
3480 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,868.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
3485 612-00001 DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
3490 612-00002 DELINEATOR (TYPE II) 100.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
3495 612-00003 DELINEATOR (TYPE III) 20.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
3500 612-01060 REFLECTOR STRIP (6 INCH) 370.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
3505 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 370.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
3510 613-00300 3 INCH ELECTRICAL CONDUIT 700.000 0.000
LF 0.000 0.00

8.25000 0.000 0.00
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3515 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 670.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
3520 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 965.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
3525 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,720.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
3530 613-07000 PULL BOX (SPECIAL) 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
3535 613-10000 WIRING 0.250 0.000
LS 0.000 0.00
79,000.00000 0.000 0.00
3540 613-35100 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 0.000
EACH 0.000 0.00
27,000.00000 0.000 0.00
3545 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 2.000 0.000
EACH 0.000 0.00
31,000.00000 0.000 0.00
3550 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 90.000 0.000
LF 0.000 0.00
433.00000 0.000 0.00
3555 613-50000 LOWERING DEVICE 3.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
3560 613-50050 PORTABLE POWER UNIT 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
3565 613-50100 LIGHTING CONTROL CENTER 3.000 0.000
EACH 0.000 0.00

3,700.00000 0.000 0.00
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3570 613-50150 SECONDARY SERVICE PEDESTAL 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
3575 613-70150 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
3580 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
3585 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 10.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
3590 614-00011 SIGN PANEL (CLASS I) 156.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
3595 614-00012 SIGN PANEL (CLASS II) 377.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
3600 614-00013 SIGN PANEL (CLASS III) 2,094.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
3605 614-00027 SIGN PANEL (CLASS II) (INSTALL ONLY) 32.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
3610 614-00200 STEEL SIGN POST (U-2) 9.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
3615 614-00357 STEEL SIGN POST (S 3X5.7) 16.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
3620 614-00477 STEEL SIGN POST (S 4X7.7) 20.000 0.000
LF 0.000 0.00

32.00000 0.000 0.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - RAMP A, C, E

3625 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 306.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
3630 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 24.000 0.000
EACH 0.000 0.00
222.00000 0.000 0.00
3635 614-30110 BUTTERFLY STRUCTURE 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
3640 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
32,000.00000 0.000 0.00
3645 614-42400 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
68,000.00000 0.000 0.00
3650 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
3655 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
3660 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
3665 614-72860 PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
3670 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
3675 614-81020 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000
EACH 0.000 0.00

24,000.00000 0.000 0.00
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3680 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
3685 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
3690 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
3695 614-86238 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
12,000.00000 0.000 0.00
3700 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
3705 621-00450 DETOUR PAVEMENT 16,968.000 0.000
SY 0.000 0.00
37.00000 0.000 0.00
3710 625-00000 CONSTRUCTION SURVEYING 0.330 0.189
LS 0.000 0.00
300,000.00000 0.189 56,700.00
3715 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
155.00000 0.000 0.00
3720 626-00000 MOBILIZATION 0.000 0.083
LS 0.082 136,120.00
660,000.00000 0.165 273,900.00
3725 626-01000 PUBLIC INFORMATION SERVICES 0.330 0.000
LS 0.000 0.00
74,143.65000 0.000 0.00
3730 627-00005 EPOXY PAVEMENT MARKING 639.000 0.000
GAL 0.000 0.00

80.00000 0.000 0.00
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3735 627-00012  PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 80.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
3740 627-01001  PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,414.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
3745 629-01001  SURVEY MONUMENT (TYPE 1) 35.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
3750 629-01005  SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
3755 629-01110  LOCATE MONUMENTS 50.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
3760 630-00000  FLAGGING 9,120.000 485.000
HOUR 543.500  11,957.00
22.00000 1,028.500 22,627.00
3765 630-00001  PILOT CAR OPERATION 20.000 0.000
HOUR 2.000 106.00
53.00000 2.000 106.00
3770 630-00003  UNIFORMED TRAFFIC CONTROL 232.000 0.000
HOUR 0.000 0.00
63.00000 0.000 0.00
3775 630-00004  TRAFFIC CONTROL VEHICLE 3.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
3780 630-00007  TRAFFIC CONTROL INSPECTION 250.000 24.000
DAY 9.000 612.00
68.00000 33.000 2,244.00
3785 630-00009  TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000
EACH 0.000 0.00

3,800.00000 1.000 3,800.00
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3790 630-00012 TRAFFIC CONTROL MANAGEMENT 400.000 38.000
DAY 22.000 13,200.00
600.00000 60.000 36,000.00
3795 630-80001 FLASHING BEACON (PORTABLE) 8.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
3800 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 44.000 1.000
EACH 0.000 0.00
220.00000 1.000 220.00
3805 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 167.000 5.500
EACH 6.500 617.50
95.00000 12.000 1,140.00
3810 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 172.000 30.500
EACH 7.000 840.00
120.00000 37.500 4,500.00
3815 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 9.500
EACH 2.500 300.00
120.00000 12.000 1,440.00
3820 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.000 35.500
SF 0.000 0.00
19.00000 35.500 674.50
3825 630-80355 PORTABLE MESSAGE SIGN PANEL 10.000 2.500
EACH 0.000 0.00
16,000.00000 2.500 40,000.00
3830 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 2.500
TYPE)
EACH 0.000 0.00
1,600.00000 2.500 4,000.00
3835 630-80360 DRUM CHANNELIZING DEVICE 400.000 22.500
EACH 0.000 0.00
47.00000 22.500 1,057.50
3840 630-80370 CONCRETE BARRIER (TEMPORARY) 22,498.000 2,624.000
LF 1,404.000 42,120.00

30.00000 4,028.000 120,840.00
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3845 630-80380 TRAFFIC CONE 550.000 150.000
EACH 50.000 550.00
11.00000 200.000 2,200.00
3850 630-80520 MOBILE PAVEMENT MARKING ZONE 12.000 0.000
DAY 0.000 0.00
1,600.00000 0.000 0.00
3855 630-85010 IMPACT ATTENUATOR (TEMPORARY) 13.000 0.500
EACH 1.500 8,400.00
5,600.00000 2.000 11,200.00
3860 700-70010 F/A MINOR CONTRACT REVISIONS 1,750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3865 700-70011 F/A PARTNERING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3870 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3875 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3880 700-70016 F/A FUEL COST ADJUSTMENT 245,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3885 700-70021 F/A ON-THE-JOB TRAINEE 2,560.000 0.000
HOUR 0.000 0.00
4.80000 0.000 0.00
3890 700-70025 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3895 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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3900 700-70034 F/A DEWATERING 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3905 700-70034 F/A WORK ZONE SAFETY 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3910 700-70035 F/A TRAFFIC CONTROL DEVICES FOR ADA 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3915 700-70060 F/A ADJUST ADESTA RELOCATE FO LINE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3920 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3925 700-70230 F/A COMMUNICATION LINES 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3930 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3935 700-70390 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 2,847.710 2,847.710
BANKING)
FA 0.000 0.00
1.00000 2,847.710 2,847.71
3940 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
6340 900-00006 ADDED ITEM (DOLLAR)/ ADD BY CO # 5 0.000 0.000
DOL -260.000 -260.00
1.00000 -260.000 -260.00

CAT 0200 CURRENT AMT $ 11,618,547.31 $ 314,159.008% 962,000.91
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0985 201-00001 CLEARING AND GRUBBING 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0990 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000
L S 0.000 0.00
86,000.00000 0.000 0.00
0995 202-00001 REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
1000 202-00002 REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1005 202-00010 REMOVAL OF TREE 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
1010 202-00019 REMOVAL OF INLET 0.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
1015 202-00035 REMOVAL OF PIPE 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1020 202-00037 REMOVAL OF END SECTION 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
1025 202-00210 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1030 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
1035 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
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1040 202-00250 REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
1045 202-00750 REMOVAL OF LUMINAIRE 0.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
1050 202-00810 REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
1055 202-00825 REMOVAL OF FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1060 202-00900 REMOVAL OF CONCRETE FOOTING 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1065 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
1070 202-01130 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
1075 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1080 202-01300 REMOVAL OF END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1085 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1090 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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1095 202-05150 SANDBLASTING 0.000 0.000
SF 0.000 0.00
0.63000 0.000 0.00
1100 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
147.00000 0.000 0.00
1105 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
1110 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
1115 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
163.00000 0.000 0.00
1120 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
1125 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
202.00000 0.000 0.00
1130 203-02330 LABORER 0.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
1135 207-00205 TOPSOIL 0.000 0.000
cYy 0.000 0.00
8.00000 0.000 0.00
1140 208-00003 EROSION LOG (18 INCH) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1145 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00

2.50000 0.000 0.00
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1150 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1155 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
1160 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
1165 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1170 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1175 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1180 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1185 210-01011 RESET GATE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1190 210-04016 MODIFY MANHOLE (SPECIAL) 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
1195 210-04025 MODIFY STRUCTURE 0.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
1200 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00

400.00000 0.000 0.00
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1205 212-00032 SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
1210 213-00003 MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
1215 213-00061 MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
1220 213-00100 SOIL BINDER 0.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
1225 214-00280 DECIDUOUS TREE (8 FOOT) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1230 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
1235 214-01010 BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
1240 214-01025 DORMANT LOG CUTTING 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
1245 216-00039 SOIL RETENTION BLANKET (STRAW) 0.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
1250 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
134.00000 0.000 0.00
1255 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
[63'¢ 0.000 0.00
20.00000 0.000 0.00
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1260 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
101.00000 0.000 0.00
1265 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
1270 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
54.00000 0.000 0.00
1275 412-01150 CONCRETE PAVEMENT (11-1/2 INCH) 0.000 0.000
SY 0.000 0.00
61.00000 0.000 0.00
1280 412-01300 CONCRETE PAVEMENT (13 INCH) 0.000 0.000
sy 0.000 0.00
61.00000 0.000 0.00
1285 412-01325 CONCRETE PAVEMENT (13 INCH) (FAST TRACK) 0.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
1290 503-00048 DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
207.00000 0.000 0.00
1295 503-00054 DRILLED CAISSON (54 INCH) 0.000 0.000
LF 0.000 0.00
265.00000 0.000 0.00
1300 506-00209 RIPRAP (9 INCH) 0.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
1305 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
1310 514-00100 HAND RAIL 0.000 0.000
LF 0.000 0.00

40.00000 0.000 0.00
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1315 601-03000 CONCRETE CLASS D 0.000 0.000
cy 0.000 0.00
650.00000 0.000 0.00
1320 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
1325 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
1330 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1335 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1340 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
1345 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
1350 603-05015 15 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
1355 603-05018 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
1360 603-05024 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
1365 603-05036 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00

930.00000 0.000 0.00
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1370 603-07180 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
LF 0.000 0.00
960.00000 0.000 0.00
1375 603-83024 24 INCH SEWER PIPE 0.000 0.000
LF 0.000 0.00
128.00000 0.000 0.00
1380 604-00305 INLET TYPE C (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
1385 604-00310 INLET TYPE C (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
1390 604-00350 INLET TYPE C (SPECIAL) 0.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
1395 604-00510 INLET TYPE D (10 FOOT) 0.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1400 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
1405 604-30005 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1410 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
3,040.00000 0.000 0.00
1415 604-30015 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
1420 604-30020 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000
EACH 0.000 0.00

11,500.00000 0.000 0.00
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1425 604-32015 MANHOLE T-BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
1430 604-39015 MANHOLE SPECIAL (15 FOOT) 0.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
1435 604-39020 MANHOLE SPECIAL (20 FOOT) 0.000 0.000
EACH 0.000 0.00
9,200.00000 0.000 0.00
1440 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1445 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1450 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
1455 606-01340 END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
1460 606-01370 TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1465 606-01380 TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
1470 606-01460 MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
1475 606-02005 END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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1480 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1485 607-52900 LINE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
1490 607-52905 END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
94.00000 0.000 0.00
1495 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
1500 607-53172 FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1505 607-56001 FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1510 607-60212 12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
1515 608-00026 CONCRETE BIKEWAY (6 INCH) 0.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
1520 609-60011 CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
1525 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
1530 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00

26.00000 0.000 0.00
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1535 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1540 613-00075 3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1545 613-00300 3 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
1550 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1555 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
1560 613-10000 WIRING 0.000 0.000
LS 0.000 0.00
78,000.00000 0.000 0.00
1565 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
1570 613-35140 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
1575 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1580 613-50000 LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
1585 613-50010 PHOTOELECTRIC CELL 0.000 0.000
EACH 0.000 0.00

250.00000 0.000 0.00
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1590 613-50050 PORTABLE POWER UNIT 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
1595 613-50100 LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
1600 613-50150 SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1605 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
1610 613-72150 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1615 614-00011 SIGN PANEL (CLASS I) 0.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
1620 614-00012 SIGN PANEL (CLASS ITI) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
1625 614-00013 SIGN PANEL (CLASS III) 0.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1630 614-01022 STEEL SIGN POST (W 10X22) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
1635 614-01226 STEEL SIGN POST (W 12X26) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1640 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000 0.000
LF 0.000 0.00

30.00000 0.000 0.00
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1645 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 0.000 0.000
EACH 0.000 0.00
221.00000 0.000 0.00
1650 614-03005 CONCRETE FOOTING (TYPE 5) 0.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1655 614-03007 CONCRETE FOOTING (TYPE 7) 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1660 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
1665 614-41800 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
1670 614-80000 FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
1675 614-85115 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
1680 615-00030 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
1685 615-21809 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
1690 615-22409 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1695 615-22499 24 INCH SLIDE HEADGATE SPECIAL 0.000 0.000
EACH 0.000 0.00

3,500.00000 0.000 0.00
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1700 615-23609 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
1705 615-34809 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000
EACH 0.000 0.00
9,500.00000 0.000 0.00
1710 615-50000 PARSHALL MEASURING FLUME 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
1715 617-00012 12 INCH CULVERT PIPE 0.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
1720 621-00450 DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
29.50000 0.000 0.00
1725 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
280,000.00000 0.000 0.00
1730 625-00001 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
152.00000 0.000 0.00
1735 626-00000 MOBILIZATION 0.500 0.000
LS 0.000 0.00
385,000.00000 0.000 0.00
1740 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
61,000.00000 0.000 0.00
1745 627-00005 EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
1750 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00

160.00000 0.000 0.00
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1755 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
3945 201-00001 CLEARING AND GRUBBING 18.000 9.500
ACRE 0.000 0.00
3,000.00000 9.500 28,500.00
3950 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
90,000.00000 1.000 90,000.00
3955 202-00001 REMOVAL OF STRUCTURE 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
3960 202-00002 REMOVAL OF STRUCTURE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
3965 202-00010 REMOVAL OF TREE 85.000 60.000
EACH 0.000 0.00
410.00000 60.000 24,600.00
3970 202-00019 REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
3975 202-00035 REMOVAL OF PIPE 805.000 803.000
LF 0.000 0.00
20.00000 803.000 16,060.00
3980 202-00037 REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
3985 202-00210 REMOVAL OF CONCRETE PAVEMENT 1,871.000 370.000
SY 0.000 0.00
5.00000 370.000 1,850.00
3990 202-00220 REMOVAL OF ASPHALT MAT 15,094.000 0.000
SY 1,239.000 4,336.50

3.50000 1,239.000 4,336.50
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3995 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,720.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
4000 202-00250 REMOVAL OF PAVEMENT MARKING 25,000.000 3,062.000
SF 0.000 0.00
1.30000 3,062.000 3,980.60
4005 202-00750 REMOVAL OF LUMINAIRE 2.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
4010 202-00810 REMOVAL OF GROUND SIGN 19.000 11.000
EACH 0.000 0.00
300.00000 11.000 3,300.00
4015 202-00825 REMOVAL OF FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
4020 202-00900 REMOVAL OF CONCRETE FOOTING 9.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
4025 202-01000 REMOVAL OF FENCE 2,365.000 2,365.000
LF 0.000 0.00
3.50000 2,365.000 8,277.50
4030 202-01130 REMOVAL OF GUARDRAIL TYPE 3 3,052.000 1,779.000
LF 0.000 0.00
2.50000 1,779.000 4,447.50
4035 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,292.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
4040 202-01300 REMOVAL OF END ANCHORAGE 7.000 2.000
EACH 0.000 0.00
9,100.00000 2.000 18,200.00
4045 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
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4050 202-04002 CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
4055 202-05150 SANDBLASTING 5,000.000 0.000
SF 0.000 0.00
0.63000 0.000 0.00
4060 203-01100 PROOF ROLLING 100.000 3.000
HOUR 0.000 0.00
147.00000 3.000 441.00
4065 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
4070 203-01510 BACKHOE 25.000 2.500
HOUR 0.000 0.00
195.00000 2.500 487.50
4075 203-01555 DOZING (LANDSCAPING) 25.000 0.000
HOUR 0.000 0.00
163.00000 0.000 0.00
4080 203-01594 COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
4085 203-01597 POTHOLING 100.000 16.500
HOUR 0.000 0.00
202.00000 16.500 3,333.00
4090 203-02330 LABORER 50.000 1.000
HOUR 0.000 0.00
44.00000 1.000 44.00
4091 206-00050 STRUCTURE BACKFILL (SPECIAL) ADDED BY CO # 3 PER METRO 247.000 247.000
WASTEWATER
cY 0.000 0.00
13.00000 247.000 3,211.00
4095 207-00205 TOPSOIL 4,900.000 0.000
cy 0.000 0.00

8.00000 0.000 0.00
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4100 208-00003  EROSION LOG (18 INCH) 700.000 88.000
LF 101.000 1,212.00
12.00000 189.000 2,268.00
4105 208-00020 SILT FENCE 7,500.000 1,733.000
LF 3,190.000 7,975.00
2.50000 4,923.000 12,307.50
4110 208-00045  CONCRETE WASHOUT STRUCTURE 12.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
4115 208-00050  STORM DRAIN INLET PROTECTION 8.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
4120 208-00070  STABILIZED CONSTRUCTION ENTRANCE 5.000 2.000
EACH 3.000 6,900.00
2,300.00000 5.000 11,500.00
4125 208-00110  SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
4130 208-00200 EROSION CONTROL SUPERVISOR 0.330 0.120
L s 0.000 0.00
15,000.00000 0.120 1,800.00
4135 210-00001  RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
4140 210-01000  RESET FENCE 430.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
4145 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
4150 210-04016  MODIFY MANHOLE (SPECIAL) 1.000 1.000
EACH 0.000 0.00

2,300.00000 1.000 2,300.00
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4155 210-04025 MODIFY STRUCTURE 1.000 1.000
EACH 0.000 0.00
7,400.00000 1.000 7,400.00
4160 212-00006 SEEDING (NATIVE) 18.000 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
4165 212-00032 SOIL CONDITIONING 18.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
4170 213-00003 MULCHING (WEED FREE) 18.000 0.000
ACRE 0.000 0.00
370.00000 0.000 0.00
4175 213-00061 MULCH TACKIFIER 3,600.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
4180 213-00100 SOIL BINDER 18.000 0.000
ACRE 1.300 520.00
400.00000 1.300 520.00
4185 214-00280 DECIDUOUS TREE (8 FOOT) 11.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
4190 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
4195 214-01010 BRUSH LAYER CUTTING 330.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
4200 214-01025 DORMANT LOG CUTTING 40.000 14.000
EACH 0.000 0.00
26.00000 14.000 364.00
4205 216-00039 SOIL RETENTION BLANKET (STRAW) 1,434.000 150.000
sy 35.000 42.00
1.20000 185.000 222.00
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4210 217-00020 HERBICIDE TREATMENT 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
4215 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,772.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
4220 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
103.00000 0.000 0.00
4225 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 363.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
4230 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,573.000 0.000
TON 0.000 0.00
57.00000 0.000 0.00
4235 412-01150 CONCRETE PAVEMENT (11-1/2 INCH) 4,978.000 0.000
SY 0.000 0.00
61.00000 0.000 0.00
4240 412-01300 CONCRETE PAVEMENT (13 INCH) 9,960.000 0.000
sy 0.000 0.00
61.00000 0.000 0.00
4245 412-01325 CONCRETE PAVEMENT (13 INCH) (FAST TRACK) 3,041.000 0.000
sY 0.000 0.00
80.00000 0.000 0.00
4250 503-00048 DRILLED CAISSON (48 INCH) 20.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
4255 503-00054 DRILLED CAISSON (54 INCH) 47.000 0.000
LF 0.000 0.00
270.00000 0.000 0.00
4260 506-00209 RIPRAP (9 INCH) 31.000 22.000
cy 9.000 477.00
53.00000 31.000 1,643.00
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4265 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.000 0.000
TON 0.000 0.00
131.00000 0.000 0.00
4270 514-00100 HAND RAIL 122.000 0.000
LF 122.000 4,880.00
40.00000 122.000 4,880.00
4275 601-03000 CONCRETE CLASS D 200.000 200.000
cy 0.000 0.00
700.00000 200.000 140,000.00
4280 602-00000 REINFORCING STEEL 32,174.000 32,174.000
1B 0.000 0.00
0.66000 32,174.000 21,234.84
4285 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 131.000 125.000
LF 0.000 0.00
60.00000 125.000 7,500.00
4290 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,447.000 985.000
LF 144.000 7,632.00
53.00000 1,129.000 59,837.00
4295 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,328.000 2,313.000
LF 0.000 0.00
52.00000 2,313.000 120,276.00
4300 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 191.000 142.000
LF 0.000 0.00
84.00000 142.000 11,928.00
4305 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 815.000 798.000
LF 0.000 0.00
114.00000 798.000 90,972.00
4310 603-05015 15 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
4315 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00

650.00000 0.000 0.00
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4320 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
4325 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
960.00000 1.000 960.00
4330 603-07180 18 INCH REINFORCED CONCRETE PIPE (JACKED) 250.000 250.000
LF 0.000 0.00
932.00000 250.000 233,000.00
4335 603-83024 24 INCH SEWER PIPE 650.000 650.000
LF 0.000 0.00
160.00000 650.000 104,000.00
4340 604-00305 INLET TYPE C (5 FOOT) 3.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
4345 604-00310 INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
4350 604-00350 INLET TYPE C (SPECIAL) 1.000 0.900
EACH 0.000 0.00
5,400.00000 0.900 4,860.00
4355 604-00510 INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
4360 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
4365 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
4370 604-30010 MANHOLE SLAB BASE (10 FOOT) 9.000 9.000
EACH 0.000 0.00

2,800.00000 9.000 25,200.00
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4375 604-30015 MANHOLE SLAB BASE (15 FOOT) 4.000 4.000
EACH 0.000 0.00
4,100.00000 4.000 16,400.00
4380 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
4385 604-32015 MANHOLE T-BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
4390 604-39015 MANHOLE SPECIAL (15 FOOT) 2.000 2.000
EACH 0.000 0.00
7,200.00000 2.000 14,400.00
4395 604-39020 MANHOLE SPECIAL (20 FOOT) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
4400 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,896.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
4405 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 3,549.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
4410 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 30.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
4415 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
4420 606-01370 TRANSITION TYPE 3G 5.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
4425 606-01380 TRANSITION TYPE 3H 660.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
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4430 606-01460 MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
4435 606-02005 END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
4440 607-11525 FENCE (PLASTIC) 1,460.000 1,290.000
LF 170.000 510.00
3.00000 1,460.000 4,380.00
4445 607-52900 LINE POST (CHAIN LINK) 659.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
4450 607-52905 END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
4455 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 12.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
4460 607-53172 FENCE CHAIN LINK (72 INCH) 1,970.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
4465 607-56001 FENCE (ANIMAL PROTECTION) 300.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
4470 607-60212 12 FOOT GATE SINGLE (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
4475 608-00026 CONCRETE BIKEWAY (6 INCH) 568.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
4480 609-60011 CURB TYPE 6 (SECTION M) 20.000 0.000
LF 0.000 0.00

22.00000 0.000 0.00
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4485 612-00001 DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
4490 612-00002 DELINEATOR (TYPE ITI) 100.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
4495 612-00003 DELINEATOR (TYPE III) 20.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
4500 613-00075 3/4 INCH ELECTRICAL CONDUIT 60.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
4505 613-00300 3 INCH ELECTRICAL CONDUIT 2,150.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
4510 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 460.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
4515 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,670.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
4520 613-10000 WIRING 0.250 0.000
LS 0.000 0.00
79,000.00000 0.000 0.00
4525 613-35120 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 6.000 0.000
EACH 0.000 0.00
31,000.00000 0.000 0.00
4530 613-35140 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 2.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
4535 613-45048 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 215.000 0.000
LF 0.000 0.00

433.00000 0.000 0.00
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4540 613-50000 LOWERING DEVICE 8.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
4545 613-50010 PHOTOELECTRIC CELL 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
4550 613-50050 PORTABLE POWER UNIT 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
4555 613-50100 LIGHTING CONTROL CENTER 8.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
4560 613-50150 SECONDARY SERVICE PEDESTAL 8.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
4565 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 30.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
4570 613-72150 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
4575 614-00011 SIGN PANEL (CLASS I) 110.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
4580 614-00012 SIGN PANEL (CLASS II) 44,000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
4585 614-00013 SIGN PANEL (CLASS III) 751.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
4590 614-01022 STEEL SIGN POST (W 10X22) 37.000 0.000
LF 0.000 0.00

46.00000 0.000 0.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 63

PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RAMP B AND D

4595 614-01226 STEEL SIGN POST (W 12X26) 44.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
4600 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 133.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
4605 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 8.000 0.000
EACH 0.000 0.00
222.00000 0.000 0.00
4610 614-03005 CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
4615 614-03007 CONCRETE FOOTING (TYPE 7) 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
4620 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
4625 614-41800 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
4630 614-80000 FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
4635 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
4640 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
4645 615-21809 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00

2,400.00000 1.000 2,400.00
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4650 615-22409 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
4655 615-22499 24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
4660 615-23609 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
4665 615-34809 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
9,800.00000 1.000 9,800.00
4670 615-50000 PARSHALL MEASURING FLUME 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
4675 617-00012 12 INCH CULVERT PIPE 30.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
4680 621-00450 DETOUR PAVEMENT 8,000.000 0.000
sy 0.000 0.00
37.00000 0.000 0.00
4685 625-00000 CONSTRUCTION SURVEYING 0.330 0.000
LS 0.000 0.00
300,000.00000 0.000 0.00
4690 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
155.00000 0.000 0.00
4695 626-00000 MOBILIZATION 0.000 0.083
LS 0.082 136,120.00
660,000.00000 0.165 273,900.00
4700 626-01000 PUBLIC INFORMATION SERVICES 0.500 0.500
LS 0.000 0.00

74,143.65000 0.500 37,071.82
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4705 627-00005 EPOXY PAVEMENT MARKING 67.000 38.000
GAL 0.000 0.00
80.00000 38.000 3,040.00
4710 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
4715 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 418.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
6330 900-00014 ADDED ITEM (LUMP SUM)/ ADDED BY CO # 4 1.000 0.000
LS 1.000 163,000.00
163,000.00000 1.000 163,000.00

CAT 0201 CURRENT AMT $ 5,567,366.47 $ 333,604.50% 1,650,282.77
CAT NO0286 ROADWAY 40TH AVENUE

4720 201-00001 CLEARING AND GRUBBING 4.000 0.000
ACRE 0.400 1,200.00
3,000.00000 0.400 1,200.00
4725 202-00010 REMOVAL OF TREE 13.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
4730 202-00203 REMOVAL OF CURB AND GUTTER 169.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
4735 202-00210 REMOVAL OF CONCRETE PAVEMENT 1,458.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
4740 202-00220 REMOVAL OF ASPHALT MAT 19,674.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
4745 202-00250 REMOVAL OF PAVEMENT MARKING 7,585.000 0.000
SF 1,233.000 1,602.90

1.30000 1,233.000 1,602.90
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CAT NO0286 ROADWAY 40TH AVENUE
4750 202-00810 REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
4755 202-01000 REMOVAL OF FENCE 1,275.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
4760 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,200.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
4765 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,404.000 0.000
CcY 0.000 0.00
8.70000 0.000 0.00
4770 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
147.00000 0.000 0.00
4775 203-01500  BLADING 16.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
4780 203-01510 BACKHOE 16.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
4785 203-01555 DOZING (LANDSCAPING) 16.000 0.000
HOUR 0.000 0.00
163.00000 0.000 0.00
4790 203-01594 COMBINATION LOADER 16.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
4795 203-01597 POTHOLING 20.000 0.000
HOUR 2.000 404.00
202.00000 2.000 404.00
4800 203-02330 LABORER 16.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
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CAT NO0286 ROADWAY 40TH AVENUE
4805 206-00360 MECHANICAL REINFORCEMENT OF SOIL 420.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
4810 207-00205 TOPSOIL 3,230.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
4815 208-00002 EROSION LOG (12 INCH) 60.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
4820 208-00020 SILT FENCE 2,929.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
4825 208-00040 CHECK DAM 1.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
4830 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
4835 208-00050 STORM DRAIN INLET PROTECTION 7.000 0.000
EACH 3.000 12.00
4.00000 3.000 12.00
4840 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 4,600.00
2,300.00000 2.000 4,600.00
4845 208-00110 SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000
cYy 0.000 0.00
50.00000 0.000 0.00
4850 208-00200 EROSION CONTROL SUPERVISOR 0.340 0.000
L S 0.000 0.00
15,000.00000 0.000 0.00
4855 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
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CAT NO0286 ROADWAY 40TH AVENUE
4860 210-01000 RESET FENCE 430.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
4865 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
4870 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
4875 210-04015 MODIFY MANHOLE 5.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
4880 210-04020 MODIFY INLET 1.000 0.000
EACH 0.000 0.00
18,400.00000 0.000 0.00
4885 212-00006 SEEDING (NATIVE) 12.000 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
4890 212-00032 SOIL CONDITIONING 12.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
4895 213-00003 MULCHING (WEED FREE) 12.000 0.000
ACRE 0.000 0.00
370.00000 0.000 0.00
4900 213-00061 MULCH TACKIFIER 2,400.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
4905 213-00100 SOIL BINDER 12.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
4910 214-00205 DECIDUOUS TREE (5 GALLON CONTAINER) 6.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0286 ROADWAY 40TH AVENUE
4915 214-00450 EVERGREEN TREE (5 GALLON CONTAINER) 7.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
4920 216-00030 SOIL RETENTION BLANKET (SPECIAL) 87.000 0.000
Sy 0.000 0.00
5.25000 0.000 0.00
4925 216-00039 SOIL RETENTION BLANKET (STRAW) 565.000 0.000
sy 0.000 0.00
1.20000 0.000 0.00
4930 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
4935 304-06007 AGGREGATE BASE COURSE (CLASS 6) 311.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
4940 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
103.00000 0.000 0.00
4945 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 1,319.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
4950 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,947.000 0.000
TON 0.000 0.00
57.00000 0.000 0.00
4955 412-00900 CONCRETE PAVEMENT (9 INCH) 72.000 0.000
sy 0.000 0.00
88.00000 0.000 0.00
4960 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 891.000 166.000
sY 725.000 6,525.00
9.00000 891.000 8,019.00
4965 503-00036 DRILLED CAISSON (36 INCH) 60.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
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CAT NO0286 ROADWAY 40TH AVENUE

4970 506-00030 GROUTED RIPRAP 50.000 0.000
cy 0.000 0.00
140.00000 0.000 0.00
4975 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 144.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
4980 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 157.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
4985 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 255.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
4990 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 786.000 0.000
LF 0.000 0.00
195.00000 0.000 0.00
4995 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 10.000 0.000
PLACE)
LF 0.000 0.00
100.00000 0.000 0.00
5000 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
5005 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
5010 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
5015 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
5020 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00

224.00000 0.000 0.00
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CAT NO0286 ROADWAY 40TH AVENUE
5025 603-50018 18 INCH PLASTIC PIPE 900.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
5030 604-00310 INLET TYPE C (10 FOOT) 3.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
5035 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,400.00000 0.000 0.00
5040 604-20000 OUTLET STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
5045 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
5050 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,100.00000 0.000 0.00
5055 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
5060 604-30020 MANHOLE SLAB BASE (20 FOOT) 2.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
5065 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
5070 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 310.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
5075 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 183.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
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CAT NO0286 ROADWAY 40TH AVENUE

5080 606-01370 TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
5085 608-00006 CONCRETE SIDEWALK (6 INCH) 499.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
5090 608-00010 CONCRETE CURB RAMP 52.000 0.000
sy 0.000 0.00
106.00000 0.000 0.00
5095 608-00026 CONCRETE BIKEWAY (6 INCH) 495.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
5100 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 791.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
5105 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 570.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
5110 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
5115 613-10000 WIRING 0.250 0.000
LS 0.000 0.00
79,000.00000 0.000 0.00
5120 613-50410 LIGHT STANDARD (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
5125 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
5130 614-00011 SIGN PANEL (CLASS 1I) 25.750 0.000
SF 0.000 0.00

17.00000 0.000 0.00
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CAT NO0286 ROADWAY 40TH AVENUE

5135 614-00012 SIGN PANEL (CLASS ITI) 67.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
5140 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 82.500 0.000
LF 0.000 0.00
30.00000 0.000 0.00
5145 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 8.000 0.000
EACH 0.000 0.00
222.00000 0.000 0.00
5150 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
5155 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
5160 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
5165 614-72860 PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
5170 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
5175 614-79867 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
5180 614-81301 TRAFFIC SIGNAL-LIGHT POLE (1 MAST ARM) (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
5185 614-86238 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000

(FULL-ACTUATED)
EACH 0.000 0.00

12,000.00000 0.000 0.00
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5190 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
5195 625-00000 CONSTRUCTION SURVEYING 0.340 0.000
LS 0.000 0.00
300,000.00000 0.000 0.00
5200 626-00000 MOBILIZATION 0.000 0.085
LS 0.085 141,100.00
660,000.00000 0.170 282,200.00
5205 626-01000 PUBLIC INFORMATION SERVICES 0.340 0.000
LS 0.000 0.00
74,143.65000 0.000 0.00
5210 627-00005 EPOXY PAVEMENT MARKING 164.000 0.000
GAL 12.000 960.00
80.00000 12.000 960.00
5215 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 70.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
5220 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 301.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
5225 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
5230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
5235 700-70060 F/A ADJUST ADESTA RELOCATE FO LINE 35,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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CAT NO0286 ROADWAY 40TH AVENUE

5240 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0286 CURRENT AMT $ 1,993,537.64 $ 158,403.90$ 300,997.90
CAT NO0300 E-16-RS EB-I70 TO WB-SH58
1760 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
1765 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
1770 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
1775 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cY 0.000 0.00
17.50000 0.000 0.00
1780 206-01782 SHORING (AREA 2) RAMP A - PIER 7 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1785 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
1790 503-00036 DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
1795 503-00048 DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
207.00000 0.000 0.00
1800 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cy 0.000 0.00

300.00000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
1805 509-08100 PROVIDE TEMPORARY SUPPORT 0.000 0.000
L S 0.000 0.00
650,000.00000 0.000 0.00
1810 512-00103 BEARING DEVICE (TYPE III) 0.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
1815 513-00690 BRIDGE DRAIN (SPECIAL) 0.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
1820 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1825 515-00400 CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1830 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 0.000 0.000
LF 0.000 0.00
830.00000 0.000 0.00
1835 518-01012 BRIDGE EXPANSION DEVICE (0-12 INCH) 0.000 0.000
LF 0.000 0.00
1,600.00000 0.000 0.00
1840 601-03040 CONCRETE CLASS D (BRIDGE) 0.000 0.000
CcY 0.000 0.00
406.00000 0.000 0.00
1845 601-05045 CONCRETE CLASS 5S40 0.000 0.000
cYy 0.000 0.00
115.00000 0.000 0.00
1850 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
1855 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00

0.64000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
1860 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
1865 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
1870 607-53137 FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
1875 613-00200 2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1880 618-00002 PRESTRESSING STEEL STRAND 0.000 0.000
MKET 0.000 0.00
26.00000 0.000 0.00
1885 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 0.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1890 618-10384 PRECAST CONCRETE U GIRDER (U84) (CURVED) 0.000 0.000
LF 0.000 0.00
833.00000 0.000 0.00
1895 618-10396 PRECAST CONCRETE U GIRDER (U96) (CURVED) 0.000 0.000
LF 0.000 0.00
903.00000 0.000 0.00
5245 206-00000 STRUCTURE EXCAVATION 1,192.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
5250 206-00100 STRUCTURE BACKFILL (CLASS 1) 930.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
5255 206-00200 STRUCTURE BACKFILL (CLASS 2) 731.000 0.000
[63'¢ 0.000 0.00

10.50000 0.000 0.00
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CAT NO0300 E-16-RS EB-I70 TO WB-SH58
5260 206-00360 MECHANICAL REINFORCEMENT OF SOIL 725.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
5265 206-01782 SHORING (AREA 2) RAMP A - PIER 7 1.000 0.000
L S 0.000 0.00
15,000.00000 0.000 0.00
5270 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 1,367.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5275 503-00036 DRILLED CAISSON (36 INCH) 306.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
5280 503-00048 DRILLED CAISSON (48 INCH) 1,776.000 0.000
LF 283.000 60,845.00
215.00000 283.000 60,845.00
5285 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 0.000
cYy 0.000 0.00
320.00000 0.000 0.00
5290 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.000
LS 0.000 0.00
650,000.00000 0.000 0.00
5295 512-00103 BEARING DEVICE (TYPE III) 12.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
5300 513-00690 BRIDGE DRAIN (SPECIAL) 9.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
5305 515-00120 WATERPROOFING (MEMBRANE) 8,500.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
5310 515-00400 CONCRETE SEALER 8,738.000 0.000
sy 0.000 0.00

5.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 E-16-RS EB-I70 TO WB-SH58
5315 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 72.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
5320 518-01012 BRIDGE EXPANSION DEVICE (0-12 INCH) 72.000 0.000
LF 0.000 0.00
1,600.00000 0.000 0.00
5325 601-03040 CONCRETE CLASS D (BRIDGE) 4,195.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
5330 601-05045 CONCRETE CLASS S40 533.000 0.000
cY 0.000 0.00
115.00000 0.000 0.00
5335 601-40300 STRUCTURAL CONCRETE COATING 20,385.000 0.000
sy 0.000 0.00
4.20000 0.000 0.00
5340 602-00000 REINFORCING STEEL 134,700.000 0.000
1B 0.000 0.00
0.66000 0.000 0.00
5345 602-00020 REINFORCING STEEL (EPOXY COATED) 790,420.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
5350 606-10700 BRIDGE RAIL TYPE 7 4,330.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
5355 607-53137 FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,640.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
5360 613-00200 2 INCH ELECTRICAL CONDUIT 9,500.000 0.000
LF 0.000 0.00
6.45000 0.000 0.00
5365 618-00002 PRESTRESSING STEEL STRAND 29,490.000 0.000
MKET 0.000 0.00

26.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 E-16-RS EB-I70 TO WB-SH58
5370 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 20,240.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
5375 618-10384 PRECAST CONCRETE U GIRDER (U84) (CURVED) 2,576.000 0.000
LF 0.000 0.00
836.00000 0.000 0.00
5380 618-10396 PRECAST CONCRETE U GIRDER (U96) (CURVED) 1,519.000 0.000
LF 0.000 0.00
930.00000 0.000 0.00
CAT 0300 CURRENT AMT 9,126,980.90 $ 60,845.00% 60,845.00
CAT NOO0301 WALL-E-16-AJ WALL 1 WALL 1
1900 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
1905 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
1910 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cy 0.000 0.00
17.50000 0.000 0.00
1915 206-01781 SHORING (AREA 1) RETAINING WALL 1 0.000 0.000
LS 0.000 0.00
65,000.00000 0.000 0.00
1920 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
1925 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1930 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT : IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL-E-16-AJ WALL 1 WALL 1
1935 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cYy 0.000 0.00
386.00000 0.000 0.00
1940 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
270.00000 0.000 0.00
1945 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
1950 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
1955 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5385 206-00000 STRUCTURE EXCAVATION 280.000 0.000
cY 280.000 1,680.00
6.00000 280.000 1,680.00
5390 206-00100 STRUCTURE BACKFILL (CLASS 1) 701.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
5395 206-00360 MECHANICAL REINFORCEMENT OF SOIL 361.000 0.000
CcY 0.000 0.00
17.00000 0.000 0.00
5400 206-01781 SHORING (AREA 1) RETAINING WALL 1 1.000 0.000
L S 0.500 32,500.00
65,000.00000 0.500 32,500.00
5405 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 30.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5410 504-04410 BLOCK FACING 1,274.000 0.000
SF 0.000 0.00

10.50000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL-E-16-AJ WALL 1 WALL 1
5415 515-00120 WATERPROOFING (MEMBRANE) 187.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
5420 601-01050 CONCRETE CLASS B (WALL) 5.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
5425 601-03050 CONCRETE CLASS D (WALL) 73.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
5430 602-00000 REINFORCING STEEL 71.000 0.000
LB 0.000 0.00
0.66000 0.000 0.00
5435 602-00020 REINFORCING STEEL (EPOXY COATED) 10,950.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
5440 606-10700 BRIDGE RAIL TYPE 7 140.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
CAT 0301 CURRENT AMT 138,348.36 § 34,180.00 5% 34,180.00
CAT NOO0302 WALL-E-16-AK WALL 2 WALL 2
1960 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
1965 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
1970 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
1975 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL-E-16-AK WALL 2 WALL 2
1980 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1985 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1990 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cy 0.000 0.00
386.00000 0.000 0.00
1995 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
270.00000 0.000 0.00
2000 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
2005 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
2010 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
2015 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5445 206-00000 STRUCTURE EXCAVATION 849.000 0.000
cy 115.000 690.00
6.00000 115.000 690.00
5450 206-00100 STRUCTURE BACKFILL (CLASS 1) 6,267.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
5455 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,269.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT : IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL-E-16-AK WALL 2 WALL 2
5460 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 72.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5465 504-04410 BLOCK FACING 7,623.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
5470 515-00120 WATERPROOFING (MEMBRANE) 447.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
5475 601-01050 CONCRETE CLASS B (WALL) 20.000 0.000
CcY 0.000 0.00
400.00000 0.000 0.00
5480 601-03050 CONCRETE CLASS D (WALL) 187.000 0.000
[63'¢ 0.000 0.00
300.00000 0.000 0.00
5485 601-40300 STRUCTURAL CONCRETE COATING 523.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
5490 602-00000 REINFORCING STEEL 151.000 0.000
LB 0.000 0.00
0.66000 0.000 0.00
5495 602-00020 REINFORCING STEEL (EPOXY COATED) 28,640.000 0.000
LB 0.000 0.00
0.77000 0.000 0.00
5500 606-10700 BRIDGE RAIL TYPE 7 503.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
CAT 0302 CURRENT AMT § 344,052.56 $ 690.00 $ 690.00
CAT NO0303 WALL-E-16-AL WALL 3 WALL 3
2020 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00

6.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT : IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL-E-16-AL WALL 3 WALL 3
2025 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
2030 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cY 0.000 0.00
17.50000 0.000 0.00
2035 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2040 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2045 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2050 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cY 0.000 0.00
386.00000 0.000 0.00
2055 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
270.00000 0.000 0.00
2060 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
2065 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
2070 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
2075 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL-E-16-AL WALL 3 WALL 3
5505 206-00000 STRUCTURE EXCAVATION 1,041.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
5510 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,582.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
5515 206-00360 MECHANICAL REINFORCEMENT OF SOIL 760.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
5520 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 35.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5525 504-04410 BLOCK FACING 3,800.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
5530 515-00120 WATERPROOFING (MEMBRANE) 214.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
5535 601-01050 CONCRETE CLASS B (WALL) 7.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
5540 601-03050 CONCRETE CLASS D (WALL) 91.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
5545 601-40300 STRUCTURAL CONCRETE COATING 182.000 0.000
sy 0.000 0.00
4.20000 0.000 0.00
5550 602-00000 REINFORCING STEEL 28.000 0.000
LB 0.000 0.00
0.66000 0.000 0.00
5555 602-00020 REINFORCING STEEL (EPOXY COATED) 13,960.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0303 WALL-E-16-AL WALL 3 WALL 3

5560 606-10700 BRIDGE RAIL TYPE 7 175.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 160,215.08 $ 0.00s 0.00

CAT NO0304 WALL-E-16-AM WALL 4 WALL 4

2080 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
2085 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
2090 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
2095 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2100 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2105 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
2110 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2115 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cY 0.000 0.00
386.00000 0.000 0.00
2120 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00

270.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT : IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-E-16-AM WALL 4 WALL 4
2125 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
2130 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
2135 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
2140 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5565 206-00000 STRUCTURE EXCAVATION 28.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
5570 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,037.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
5575 206-00360 MECHANICAL REINFORCEMENT OF SOIL 320.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
5580 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 14.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5585 504-04410 BLOCK FACING 1,084.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
5590 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 5.000 0.000
cY 0.000 0.00
320.00000 0.000 0.00
5595 515-00120 WATERPROOFING (MEMBRANE) 84.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-E-16-AM WALL 4 WALL 4
5600 601-01050 CONCRETE CLASS B (WALL) 5.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
5605 601-03050 CONCRETE CLASS D (WALL) 49.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
5610 601-40300 STRUCTURAL CONCRETE COATING 100.000 0.000
sy 0.000 0.00
4.20000 0.000 0.00
5615 602-00000 REINFORCING STEEL 30.000 0.000
LB 0.000 0.00
0.66000 0.000 0.00
5620 602-00020 REINFORCING STEEL (EPOXY COATED) 7,430.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
5625 606-10700 BRIDGE RAIL TYPE 7 95.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
CAT 0304 CURRENT AMT 61,272.90 $ 0.00s 0.00
CAT NOO0305 WALL-E-16-AN WALL 5 WALL 5
2145 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
2150 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
2155 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
2160 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-E-16-AN WALL 5 WALL 5
2165 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2170 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
2175 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
2180 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cYy 0.000 0.00
386.00000 0.000 0.00
2185 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
270.00000 0.000 0.00
2190 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
2195 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.64000 0.000 0.00
2200 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
2205 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5630 206-00000 STRUCTURE EXCAVATION 657.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
5635 206-00100 STRUCTURE BACKFILL (CLASS 1) 4,108.000 0.000
cy 0.000 0.00

13.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-E-16-AN WALL 5 WALL 5
5640 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,135.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
5645 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 54.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5650 504-04410 BLOCK FACING 5,419.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
5655 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000
cYy 0.000 0.00
320.00000 0.000 0.00
5660 515-00120 WATERPROOFING (MEMBRANE) 333.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
5665 601-01050 CONCRETE CLASS B (WALL) 16.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
5670 601-03050 CONCRETE CLASS D (WALL) 146.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
5675 601-40300 STRUCTURAL CONCRETE COATING 390.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
5680 602-00000 REINFORCING STEEL 30.000 0.000
1B 0.000 0.00
0.66000 0.000 0.00
5685 602-00020 REINFORCING STEEL (EPOXY COATED) 22,509.000 0.000
LB 0.000 0.00

0.77000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT : IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-E-16-AN WALL 5 WALL 5
5690 606-10700 BRIDGE RAIL TYPE 7 375.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
CAT 0305 CURRENT AMT § 248,192.23 $ 0.00s 0.00
CAT NO0306 WALL-E-16-A0 WALL 6 WALL 6
2210 206-00000 STRUCTURE EXCAVATION 0.000 0.000
[63'¢ 0.000 0.00
6.00000 0.000 0.00
2215 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
2220 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
2225 504-04410 BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2230 515-00400 CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
2235 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
CcY 0.000 0.00
386.00000 0.000 0.00
2240 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
270.00000 0.000 0.00
2245 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
2250 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00

0.75000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 WALL-E-16-A0 WALL 6 WALL 6
2255 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
5695 206-00000 STRUCTURE EXCAVATION 1,404.000 1,404.000
cY 0.000 0.00
6.00000 1,404.000 8,424.00
5700 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,009.000 0.000
cy 3,009.000 39,117.00
13.00000 3,009.000 39,117.00
5705 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,532.000 0.000
cY 1,532.000 26,044.00
17.00000 1,532.000 26,044.00
5710 504-04410 BLOCK FACING 4,016.000 0.000
SF 4,016.000 42,168.00
10.50000 4,016.000 42,168.00
5715 515-00400 CONCRETE SEALER 591.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
5720 601-01050 CONCRETE CLASS B (WALL) 15.000 0.000
cy 15.000 6,000.00
400.00000 15.000 6,000.00
5725 601-03050 CONCRETE CLASS D (WALL) 170.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
5730 602-00000 REINFORCING STEEL 220.000 0.000
1B 220.000 145.20
0.66000 220.000 145.20
5735 602-00020 REINFORCING STEEL (EPOXY COATED) 25,810.000 0.000
1B 0.000 0.00

0.77000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0306 WALL-E-16-A0 WALL 6 WALL 6

5740 606-10700 BRIDGE RAIL TYPE 7 393.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00
CAT 0306 CURRENT AMT $ 214,197.90 $ 113,474.208% 121,898.20

CAT NO0307 WALL-E-16-AP WALL 7 WALL 7

2260 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
2265 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
2270 206-00360  MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
17.50000 0.000 0.00
2275 504-04410  BLOCK FACING 0.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
2280 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
2285 514-00200 PEDESTRIAN RAILING (STEEL) 0.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
2290 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cy 0.000 0.00
386.00000 0.000 0.00
2295 602-00000  REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.64000 0.000 0.00
5745 206-00000 STRUCTURE EXCAVATION 5,557.000 5,557.000
cYy 0.000 0.00

6.00000 5,557.000 33,342.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 WALL-E-16-AP WALL 7 WALL 7
5750 206-00100 STRUCTURE BACKFILL (CLASS 1) 17,526.000 2,746.000
cy 0.000 0.00
13.00000 2,746.000 35,698.00
5755 206-00360 MECHANICAL REINFORCEMENT OF SOIL 8,094.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
5760 504-04410 BLOCK FACING 13,569.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
5765 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 0.000
cYy 0.000 0.00
320.00000 0.000 0.00
5770 514-00200 PEDESTRIAN RAILING (STEEL) 800.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
5775 601-01050 CONCRETE CLASS B (WALL) 30.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
5780 602-00000 REINFORCING STEEL 440.000 0.000
1B 0.000 0.00
0.66000 0.000 0.00
CAT 0307 CURRENT AMT 594,502.90 $ 0.00s 69,040.00
CAT NO0310 E-16-JJ EB-SH58 RAMP B
2300 202-00425 REMOVAL OF BRIDGE RAILING 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
2305 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000
cYy 0.000 0.00
84.00000 0.000 0.00
2310 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0310 E-16-JJ EB-SH58 RAMP B

2315 206-00050 STRUCTURE BACKFILL (SPECIAL) 0.000 0.000
cy 0.000 0.00
210.00000 0.000 0.00
2320 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2325 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
2330 515-00120 WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2335 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000
LF 0.000 0.00
113.00000 0.000 0.00
2340 601-03040 CONCRETE CLASS D (BRIDGE) 0.000 0.000
cY 0.000 0.00
406.00000 0.000 0.00
2345 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
2350 606-01371 TRANSITION TYPE 3G (SPECIAL) 0.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
2355 606-11010 BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
132.00000 0.000 0.00
5785 202-00425 REMOVAL OF BRIDGE RAILING 697.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
5790 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 54.000 0.000
cYy 0.000 0.00

90.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT : IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 E-16-JJ EB-SH58 RAMP B
5795 206-00000 STRUCTURE EXCAVATION 26.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
5800 206-00050 STRUCTURE BACKFILL (SPECIAL) 8.000 0.000
cY 0.000 0.00
210.00000 0.000 0.00
5805 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 30.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5810 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 0.000
cY 0.000 0.00
320.00000 0.000 0.00
5815 515-00120 WATERPROOFING (MEMBRANE) 130.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
5820 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
5825 601-03040 CONCRETE CLASS D (BRIDGE) 70.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
5830 602-00020 REINFORCING STEEL (EPOXY COATED) 11,158.000 0.000
LB 0.000 0.00
0.77000 0.000 0.00
5835 606-01371 TRANSITION TYPE 3G (SPECIAL) 2.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
5840 606-11010 BRIDGE RAIL TYPE 10R 717.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
CAT 0310 CURRENT AMT 183,080.66 $ 0.008$ 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 E-16-JM WB-I70 CLEAR CR

2360 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000
LS 0.000 0.00
16,000.00000 0.000 0.00
2365 202-05100 SANDBLASTING REINFORCING STEEL 0.000 0.000
SY 0.000 0.00
104.00000 0.000 0.00
2370 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
2375 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
2380 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cYy 0.000 0.00
10.00000 0.000 0.00
2385 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cY 0.000 0.00
17.50000 0.000 0.00
2390 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
78.00000 0.000 0.00
2395 503-00024 DRILLED CAISSON (24 INCH) 0.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
2400 503-00042 DRILLED CAISSON (42 INCH) 0.000 0.000
LF 0.000 0.00
182.00000 0.000 0.00
2405 506-00218 RIPRAP (18 INCH) 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
2410 509-00001 STRUCTURAL STEEL (GALVANIZED) 0.000 0.000
LB 0.000 0.00

5.00000 0.000 0.00



CONTID: C15179B COLORADO DEPARTMENT OF TRANSPORTATION Page 99

PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 E-16-JM WB-I70 CLEAR CR

2415 512-00101  BEARING DEVICE (TYPE I) 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
2420 515-00120  WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
2425 518-00000  BRIDGE COMPRESSION JOINT SEALER 0.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
2430 601-01040 CONCRETE CLASS B (BRIDGE) 0.000 0.000
cy 0.000 0.00
952.00000 0.000 0.00
2435 601-03040 CONCRETE CLASS D (BRIDGE) 0.000 0.000
cy 0.000 0.00
406.00000 0.000 0.00
2440 602-00020  REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
2445 606-11030  BRIDGE RAIL TYPE 10M 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2450 618-00154 PRESTRESSED CONCRETE I (BT54) 0.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
5845 202-00495  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
L s 0.000 0.00
16,000.00000 1.000 16,000.00
5850 202-05100 SANDBLASTING REINFORCING STEEL 54.000 0.000
SY 2.000 220.00
110.00000 2.000 220.00
5855 206-00000 STRUCTURE EXCAVATION 5,006.000 4,963.000
cYy 43.000 258.00

6.00000 5,006.000 30,036.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT : IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0311 E-16-JM WB-I70 CLEAR CR
5860 206-00100 STRUCTURE BACKFILL (CLASS 1) 468.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
5865 206-00200 STRUCTURE BACKFILL (CLASS 2) 28.000 0.000
cY 0.000 0.00
10.50000 0.000 0.00
5870 206-00360 MECHANICAL REINFORCEMENT OF SOIL 468.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
5875 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 286.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
5880 503-00024 DRILLED CAISSON (24 INCH) 232.000 46.050
LF 184.950 14,241.15
77.00000 231.000 17,787.00
5885 503-00042 DRILLED CAISSON (42 INCH) 66.000 0.000
LF 66.000 12,540.00
190.00000 66.000 12,540.00
5890 506-00218 RIPRAP (18 INCH) 402.000 0.000
[)'¢ 402.000 20,502.00
51.00000 402.000 20,502.00
5895 509-00001 STRUCTURAL STEEL (GALVANIZED) 574.000 0.000
LB 574.000 2,870.00
5.00000 574.000 2,870.00
5900 512-00101 BEARING DEVICE (TYPE I) 14.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
5905 515-00120 WATERPROOFING (MEMBRANE) 805.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
5910 518-00000 BRIDGE COMPRESSION JOINT SEALER 69.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0311 E-16-JM WB-I70 CLEAR CR
5915 601-01040 CONCRETE CLASS B (BRIDGE) 86.000 0.000
cy 69.320 69,320.00
1,000.00000 69.320 69,320.00
5920 601-03040 CONCRETE CLASS D (BRIDGE) 249.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
5925 602-00020 REINFORCING STEEL (EPOXY COATED) 74,595.000 0.000
1B 6,347.000 4,887.19
0.77000 6,347.000 4,887.19
5930 606-11030 BRIDGE RAIL TYPE 10M 230.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
5935 618-00154 PRESTRESSED CONCRETE I (BT54) 632.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
CAT 0311 CURRENT AMT 576,824.15 $ 124,838.34% 174,162.19
CAT NO0386 E-16-XA 40TH AVE UNDERPASS
5940 202-00165 REMOVAL OF WALL 1.000 0.000
LS 0.000 0.00
5,600.00000 0.000 0.00
5945 206-00000 STRUCTURE EXCAVATION 2,462.000 0.000
cY 150.000 900.00
6.00000 150.000 900.00
5950 206-00100 STRUCTURE BACKFILL (CLASS 1) 522.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
5955 206-01785 SHORING (AREA 5) 40TH UNDERPASS USED BETWEEN CONST 1.000 0.000
PHASES
LS 1.000 30,000.00
30,000.00000 1.000 30,000.00
5960 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 469.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0386 E-16-XA 40TH AVE UNDERPASS

5965 503-00042 DRILLED CAISSON (42 INCH) 3,960.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
5970 509-00001 STRUCTURAL STEEL (GALVANIZED) 675.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
5975 515-00120 WATERPROOFING (MEMBRANE) 2,270.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
5980 601-03040 CONCRETE CLASS D (BRIDGE) 1,252.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
5985 601-40300 STRUCTURAL CONCRETE COATING 1,291.000 0.000
sy 0.000 0.00
4.20000 0.000 0.00
5990 602-00020 REINFORCING STEEL (EPOXY COATED) 185,950.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
5995 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 368.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
6000 605-83000 GEOCOMPOSITE DRAIN 119.000 0.000
SY 0.000 0.00
46.00000 0.000 0.00
6005 605-84000 SUBSURFACE DRAIN OUTLET 119.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
6010 606-10700 BRIDGE RAIL TYPE 7 227.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
6015 607-53137 FENCE CHAIN LINK (SPECIAL) (36 INCH) 227.000 0.000
LF 0.000 0.00

26.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0386 E-16-XA 40TH AVE UNDERPASS
6020 613-00100 1 INCH ELECTRICAL CONDUIT 370.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
6025 613-10000 WIRING 0.250 0.000
LS 0.000 0.00
79,000.00000 0.000 0.00
6030 613-76150 LUMINAIRE METAL HALIDE (WALL TYPE) (150 WATT) 12.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
6035 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 12,273.000 0.000
SF 0.000 0.00
38.00000 0.000 0.00
CURRENT AMT 2,065,927.70 $ 30,900.00$ 30,900.00
CAT NOO0387 WALL-E-16-BE
6040 206-00000 STRUCTURE EXCAVATION 367.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
6045 206-00100 STRUCTURE BACKFILL (CLASS 1) 209.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
6050 206-00360 MECHANICAL REINFORCEMENT OF SOIL 209.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
6055 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 9.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
6060 504-04410 BLOCK FACING 1,477.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
6065 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,519.000 0.000
SF 0.000 0.00
31.50000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0387 WALL-E-16-BE
6070 515-00120 WATERPROOFING (MEMBRANE) 57.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
6075 601-01050 CONCRETE CLASS B (WALL) 4.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
6080 601-03050 CONCRETE CLASS D (WALL) 24.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
6085 601-40300 STRUCTURAL CONCRETE COATING 65.000 0.000
sY 0.000 0.00
4.20000 0.000 0.00
6090 602-00020 REINFORCING STEEL (EPOXY COATED) 3,660.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
6095 606-10700 BRIDGE RAIL TYPE 7 64.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
CAT 0387 CURRENT AMT 87,961.20 $ 0.00$ 0.00
CAT NOO0388 WALL E-16-BF
6100 206-00000 STRUCTURE EXCAVATION 1,810.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
6105 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,214.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
6110 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,038.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
6115 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 104.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0388 WALL E-16-BF
6120 504-04410 BLOCK FACING 6,789.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
6125 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 6,633.000 0.000
SF 0.000 0.00
31.50000 0.000 0.00
6130 515-00120 WATERPROOFING (MEMBRANE) 635.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
6135 601-01050 CONCRETE CLASS B (WALL) 28.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
6140 601-03050 CONCRETE CLASS D (WALL) 4.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
6145 601-40300 STRUCTURAL CONCRETE COATING 722.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
6150 602-00020 REINFORCING STEEL (EPOXY COATED) 40,060.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
6155 606-10700 BRIDGE RAIL TYPE 7 715.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
CAT 0388 CURRENT AMT 418,430.60 $ 0.00$ 0.00
CAT NOO0389 WALL E-16-BG WALL 1W
6160 206-00000 STRUCTURE EXCAVATION 606.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
6165 206-00100 STRUCTURE BACKFILL (CLASS 1) 492.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0389 WALL E-16-BG WALL 1W

6170 206-00360 MECHANICAL REINFORCEMENT OF SOIL 492.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
6175 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 5.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
6180 504-04410 BLOCK FACING 565.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
6185 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,422.000 0.000
SF 0.000 0.00
31.50000 0.000 0.00
6190 515-00120 WATERPROOFING (MEMBRANE) 31.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
6195 601-01050 CONCRETE CLASS B (WALL) 3.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
6200 601-03050  CONCRETE CLASS D (WALL) 14.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
6205 601-40300 STRUCTURAL CONCRETE COATING 36.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
6210 602-00020  REINFORCING STEEL (EPOXY COATED) 2,030.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
6215 606-10700  BRIDGE RAIL TYPE 7 35.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00

CAT 0389 CURRENT AMT $ 78,559.80 $ 0.00$ 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0390 WALL E-16-BH
6220 206-00000 STRUCTURE EXCAVATION 394.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
6225 206-00100 STRUCTURE BACKFILL (CLASS 1) 306.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
6230 206-00360 MECHANICAL REINFORCEMENT OF SOIL 306.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
6235 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 3.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
6240 504-04410 BLOCK FACING 385.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
6245 504-06130 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 912.000 0.000
SF 0.000 0.00
31.50000 0.000 0.00
6250 515-00120 WATERPROOFING (MEMBRANE) 20.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
6255 601-01050 CONCRETE CLASS B (WALL) 2.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
6260 601-03050 CONCRETE CLASS D (WALL) 9.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
6265 601-40300 STRUCTURAL CONCRETE COATING 23.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
6270 602-00020 REINFORCING STEEL (EPOXY COATED) 1,335.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
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PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0390 WALL E-16-BH
6275 606-10700 BRIDGE RAIL TYPE 7 23.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
CAT 0390 CURRENT AMT 50,440.05 $ 0.00s 0.00
CAT NO0391 LANDSCAPE  WALLS
6280 206-00000 STRUCTURE EXCAVATION 2,766.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
6285 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,372.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
6290 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,318.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
6295 504-04410 BLOCK FACING 2,297.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
6300 601-01050 CONCRETE CLASS B (WALL) 4.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
6305 601-40300 STRUCTURAL CONCRETE COATING 44.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
6310 602-00020 REINFORCING STEEL (EPOXY COATED) 180.000 0.000
1B 0.000 0.00
0.77000 0.000 0.00
CAT 0391 CURRENT AMT 95,879.90 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING
2455 620-00005 FIELD OFFICE (SPECIAL) 0.000 0.000
EACH 0.000 0.00
93,000.00000 0.000 0.00
2460 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
27,868.06000 0.000 0.00
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PCN: 15179B-BID ESTIMATE RUN 06/12/2007
PROJECT: IM 0703-291 ESTIMATE NO: 0005 17:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

2465 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
6315 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.700
EACH 0.000 0.00
93,000.00000 0.700 65,100.00
6320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.000 0.00
28,000.00000 0.500 14,000.00
6325 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 127,000.00 $ 0.00$ 82,100.00

PROJECT TOTAL CURRENT AMT $ 33,751,318.31 $1,171,094.94 % 3,487,096.97



